
2330173POLREP #59 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS FRIDAY, JUNE 9)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL 
OPERATIONS.

B. PERSONNEL ON-SCENE: 6/09/95
EPA - 1 
TAT - 2 
ERCS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .

D. WEATHER CONDITIONS: TEMPERATURES IN THE LOW 90'S, 
WINDS VARIABLE AT 0-10 MPH, EXTREMELY HIGH 
HUMIDITY.

E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY 
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND 
AFTER ALL HOT ZONE OPERATIONS.

F. ESTIMATED COSTS: COSTS TO DATE

06/09/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 37,210 
$ 59,200 
$ 843,533 
$ 120,803 
$ 33,190

$ 83,500 
$ 96,000 
$1,350,000 
$ 155,000 
$ 34,500 
$ 236,000

TOTAL $1,093,936 $1,955,000

G. ERCS CREW MEMBER OFF-SITE TODAY DUE TO ILLNESS IN 
FAMILY.

II. ACTIONS TAKEN

A. TANK CLEANING OPERATIONS BEGAN IN THE BASEMENT OF 
THE LACQUER BUILDING. A PNEUMATIC JACKHAMMER WAS 
UTILIZED TO REMOVE SOLIDIFIED PRODUCT FROM SEVERAL 
TANKS. ERCS STAGED DRUMS GENERATED DURING CLEANING 
OPERATIONS IN THE STAGING ROOM.

B. ERCS GAINED ACCESS TO SEVERAL TANKS IN THE SUB­
BASEMENT WITH THE PLASMA CUTTER. PRIOR TO BEING



CUT, THE TANKS WERE PURGED WITH NITROGEN.

C. ERCS CONTINUED CLEAN-UP OPERATIONS IN THE TANK AND 
MIXING ROOMS OF THE MAIN BUILDING.

D. ERCS BEGAN DRUM CRUSHING OPERATIONS; APPROXIMATELY 
30 EMPTY DRUMS WERE CRUSHED AND STAGED FOR FUTURE 
DISPOSAL TODAY. PRIOR TO BEING CRUSHED, THE DRUMS 
WERE PURGED WITH NITROGEN AND THEIR TOPS WERE CUT­
OFF WITH THE PLASMA CUTTER.

E. TAT CONTINUED TO CONDUCT CONTINUOUS AIR MONITORING 
DURING ALL HOT ZONE OPERATIONS.

III. FUTURE ACTIONS

A. TAT TO CONDUCT AIR MONITORING DURING HOT ZONE 
OPERATIONS.

B. ERCS TO HEPA-VAC TANK ROOM.

C. ERCS TO MOVE TANK CLEANING OPERATIONS TO THE SUB­
BASEMENT .

D. ERCS TO CONTINUE DRUM CRUSHING OPERATIONS.

E. RCRA EMPTIES, PPE, AND PIGMENTS TO BE TRANSPORTED 
OFF-SITE FOR DISPOSAL.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

★ + * *★ ★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




